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Apply permanent pavement markings to
Ramp B ond northbound FAP 310 from

Y
Sta 108+00 to Sta 139+58. Shift northbound ‘ Y
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traffic to Ramp B and the right northbound
lane. Keep the left+ northbound lane closed
between Crossover No. 1 and Crossover No. 2
due to Inadequate length to transition from
one lane to two lanes and back to one lane.
Type II barricades, drums or vertical barricades
spaced at 100’ centers shall be used to keep
this lane closed. Similarly, the southbound traffic
between Crossover No. 2 and Crossover No. 1 shall
also be restricted to the right lane only with the ™
left lane closed with Type II barricades. drums or
verticdl barrlcades spaced at 100’ centers.
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3-4) Construct the new northbound lanes ‘
from Sta. 179400 +o Sta. 225400

(3-5) Constiruct all gaps In shoulders omitted In
Stage 1. Construct Northbound connector
from Sta 225400 to Sta 227400.

(3-6) Modify the pavement marking and
glgning on the crossover at Sta. 217455
to Sta. 229400 for one lane southbound
traffic and open all pavements to

(3-2) Construct FAP 310 southbound ianes from Sta. 91450
to Sta. 97450 and northbound ianes from Sta. 92450
to Sta. 108+00. FiInadllze Ramp B slopes from Sta. 8+43.91
to Sta. 15+50.

(3-3) Construct the new southbound lanes from Sta. 136+00
to Sta. 181450, See next sheet (Beuttel Road) for additlonal

staging Information. traffic.
»/// /// 3-7) Remove unnecessary crossover pavements and
yava Vi any remaining existing pavement (Including Ingham
e / Lane). Complete southbound pavement and median
vy . shoulder on the crossover at Sta 217+55 to

RN o /o Sta 223+00. Complete northbound pavement and
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